

From: Jacob Bevier bevier19jac@icloud.com

Subject: Re: SitRep-Where are we at, what's next, and where are we going

Date: February 27, 2026 at 2:51:01 PM

To: Weston Schaper wschaper@arelabs.com

Cc: Mike Johnston mike.johnston@rabbitpd.com, Jim Johnson jjohnson@sprayproducts.com, sarahjbraganini@gmail.com sarahjbraganini@gmail.com

Hi Jim, Weston, and Mike,

Just wanted to circle back on this thread to make sure we're still aligned on the plan and timeline.

Jim — my understanding was that the additional actuator option was expected in last week, and once received, cans would be assembled and sent to ARE Labs for the next round of testing. Can you confirm if that's still the plan and where things currently stand?

If possible, I'd also like to see at least one full can sent directly to Mike at Rabbit so he can begin evaluating dimensions and start preparing for CAD and impact-trigger integration while testing is underway. That would help us parallel path instead of serializing everything.

Appreciate everyone's continued collaboration. Jim, when you get a moment, could you reply-all with a quick status update so we're all synced on timing?

Be good and I hope everyone has a great weekend!

Very respectfully,

Jacob Bevier

760-490-3416

On Feb 26, 2026, at 2:09 PM, Weston Schaper <wschaper@arelabs.com> wrote:

Jacob,

Sounds good. We will be ready to test when we receive the samples. Let us know if you need anything from us in the meantime.

Best,

Weston Schaper

Vice President - R&D

(main) 913-850-6630

(direct) 913-850-6262

(fax) 913-850-6635

<image001.jpg>

12880 Metcalf Ave.

Overland Park, KS 66213

www.ARELabs.com

From: Jacob Bevier <bevier19jac@icloud.com>

Sent: Thursday, February 26, 2026 9:26 AM

To: Mike Johnston <mike.johnston@rabbitpd.com>; Weston Schaper <wschaper@arelabs.com>; Jim Johnson <jjohnson@sprayproducts.com>

Cc: sarahjbraganini@gmail.com

Subject: SitRep-Where are we at, what's next, and where are we going

Hi Weston, Jim, and Mike,

Hope everyone is doing well. I wanted to touch base and see where things currently stand with the next round of testing.

Jim — were you able to get the different actuator option in yet, and if so, have those cans been sent over to ARE Labs? I just want to make sure we're all aligned on timing and understand what the current timeline looks like from here.

Once this next round is underway or completed, my goal is still to pull everyone together for a quick call to review results, confirm the direction on the actuator, and make sure Mike has everything needed to move forward with CAD and the impact-trigger design.

Appreciate the continued collaboration from everyone. Looking forward to hearing where things are at.

Very respectfully,

Jacob Bevier

760-490-3416

On Feb 23, 2026, at 9:00 AM, Mike Johnston <mike.johnston@rabbitpd.com> wrote:

Jacob,

That is the plan as I understood it. I look forward to hearing how the testing goes and getting both empty & full cans if possible in design.

All the best.

Mike

Mike Johnston

Sr. Mechanical Engineer

Rabbit Product Design

mike.johnston@rabbitpd.com

On Fri, Feb 20, 2026 at 1:41 PM Jacob Bevier <bevier19jac@icloud.com> wrote:

Hey Weston,

Just to make sure we're all aligned — my understanding is that Jim was planning to send one more round of cans for testing once the third actuator option comes in. The goal was to run one final iteration with you before we pull everyone together for a broader discussion.

Mike will also need the dimensions and whichever actuator design we feel is closest to final. Once we complete this next round of testing, I'd like to get a call scheduled with everyone to review results, align on the path forward, and prepare to hand things over to Mike so he can begin CAD work and start dialing in the actuation and impact-trigger approach.

Jim — please correct me if I missed anything or if timelines have shifted.

Appreciate the continued support from your team, Weston. Looking forward to the next round.

Very respectfully,
Jacob Bevier
760-490-3416

On Feb 20, 2026, at 1:12 PM, Weston Schaper <wschaper@arelabs.com> wrote:

Jacob,

Just following up to see how things were going. Hopefully product development is moving forward smoothly with your new engineer. If you think we can be of any help, or if you have additional cans to test, just let us know!

Best,

Weston Schaper

Vice President - R&D

(main) 913-850-6630

(direct) 913-850-6262

(fax) 913-850-6635

<image001.jpg>

12880 Metcalf Ave.

Overland Park, KS 66213

www.ARE Labs.com

From: Weston Schaper <wschaper@arelabs.com>

Sent: Tuesday, February 10, 2026 1:37 PM

To: Jim Johnson <jjohnson@sprayproducts.com>; Jacob Bevier <bevier19jac@icloud.com>

Subject: Re: ARE Labs- Note on current spray can

Jim,

What I meant was that the output is a stream, whereas if it were more of a spray the coverage might be more uniform. Or perhaps too much is lost as far as spray/stream height if the nozzle is adjusted to be more of a spray. Just wanted to get your thoughts on that.

Best,

Weston

Get [Outlook for iOS](#)

From: Jim Johnson <jjohnson@sprayproducts.com>

Sent: Tuesday, February 10, 2026 12:12:47 PM

To: Weston Schaper <wschaper@arelabs.com>; Jacob Bevier <bevier19jac@icloud.com>

Subject: RE: ARE Labs- Note on current spray can

What do you mean by lack of uniform coverage? Does the spray pattern change throughout the dispensing?

From: Weston Schaper <wschaper@arelabs.com>

Sent: Tuesday, February 10, 2026 12:59 PM

To: Jim Johnson <jjohnson@sprayproducts.com>; Jacob Bevier <bevier19jac@icloud.com>

Subject: RE: ARE Labs- Note on current spray can

Jim,

Thank you for sending that. I think our other concern, besides the spray angle was simply the lack of uniform coverage from the current output. What are your thoughts on that?

Best,

Weston Schaper

Vice President - R&D

(main) 913-850-6630

(direct) 913-850-6262

(fax) 913-850-6635

<image001.jpg>

12880 Metcalf Ave.

Overland Park, KS 66213

www.ARELabs.com

From: Jim Johnson <jjohnson@sprayproducts.com>

Sent: Monday, February 9, 2026 3:10 PM

To: Weston Schaper <wschaper@arelabs.com>; Jacob Bevier <bevier19jac@icloud.com>

Subject: RE: ARE Labs- Note on current spray can

The current bug foggers are activated by a person. FYI, Jim

https://www.youtube.com/watch?v=w_KbSi9ZOxo

From: Weston Schaper <wschaper@arelabs.com>

Sent: Monday, February 9, 2026 3:47 PM

To: Jim Johnson <jjohnson@sprayproducts.com>; Jacob Bevier <bevier19jac@icloud.com>

Subject: ARE Labs- Note on current spray can

Hey guys,

I hope you had a great weekend. I thought I would just mention one other thought our side had about the testing so far. The current can had the angle issue. However, this could also be mitigated if the spray coming out was more uniform. Maybe you had already made the cans you plan to test with us. But Jamie, who was unable to make the meeting from our side, also wanted to make sure we pointed out that better uniformity of the spray would resolve most issues regarding uneven coverage.

Looking forward to testing this product further. Let us know if we can help in the meantime.

Weston Schaper

Vice President - R&D

(main) 913-850-6630

(direct) 913-850-6262

(fax) 913-850-6635

<image001.jpg>

12880 Metcalf Ave.

Overland Park, KS 66213

www.ARELabs.com

